

9 WEEK PLAN:

Week 1: Determine the topic.
Evaluate the local news and peer ideas. Create individual duties and an outline.

11/2: TMCC Presentation
11/3:
11/4:
11/5:

Week 2: Write Treatment for film.
Evaluate copyright issues. Begin making contacts.

11/9:
11/10:
11/11: No School
11/12:

Week 3: Complete storyboard.
Look at the available contacts, and map out storyboard in detail.
Finalize filming schedule.*

11/16:
11/17:
11/18:
11/19:

*Proficiency Testing: modified schedule possible. Stay tuned.

Week 4: Film.

11/23:
11/24:
11/25:
11/26: No School

Week 5: Film.

11/30:
12/1:
12/2:
12/3:

Week 6: Film.

12/7: No Toby.
12/8: No Toby.
12/9:
12/10:

Week 7: Edit Film, and finalize.

12/14:
12/15:
12/16:
12/17:

Week 8: Finish editing.

1/4:
1/5:
1/6:
1/7:

Week 9: View and export.

1/11:
1/12:
1/13:
1/14:

Week 10: Share

1/18:
1/19:
1/20:
1/21: